State Of California The Resources Agency of Ca

Memorandum

To

From

Subject :

Date: January 18, 2002
Telephone: (916) 651-8836

Arthur H. Rosenfeld, Commissioner and Committee Presiding Member
Michal C. Moore, Commissioner and Committee Associate Member

California Energy Commission - Kristy Chew
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

COLUSA POWER PLANT PROJECT (01-AFC-10) STATUS REPORT NO. 1

Although not ordered by the Committee, staff has prepared the following status
report to inform the Committee of the progress of the case.

ISSUES

AIR QUALITY

The Colusa County Air Pollution Control District (CCAPCD) issued a Preliminary
Determination of Compliance (PDOC) for the proposed power plant on October
5, 2001. However, the PDOC did not identify any secured air emission offsets for
the project’s impacts.

The CCAPCD has told Energy Commission staff that their Final Determination of
Compliance (FDOC) will not be issued until all air emission offsets are secured.
To date the applicant has disclosed where they intend to obtain the emission
offsets; however, the majority of them are not anticipated to be secured (under
contract) until the end of January 2002. A delay in securing offsets would delay
the issuance of the FDOC. Without secure offsets, staff may not be able to
conclude that this project would result in a less than significant impact to air
guality and would prevent staff from preparing a conclusive and meaningful Final
Staff Assessment (FSA).

BIOLOGICAL RESOURCES

The project will impact both federal and state listed special-status species and
their habitats. Therefore, formal Section 7 Consultation must be initiated
between the U.S. Environmental Protection Agency (USEPA) and the U.S. Fish
& Wildlife Service (USFWS). Formal consultation has not yet been initiated by
the USEPA. Typically, USFWS requires 135 days from the day formal
consultation / initiation begins to complete their review and produce a Biological
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Opinion. This delay in initiation could delay the Energy Commission’s receipt of
the USFWS’ Biological Opinion.

TRANSMISSION SYSTEM ENGINEERING

On December 21, 2001, the applicant submitted a letter regarding their newly
selected preferred transmission system mitigation alternative; which includes the
elimination of duct burning (which will reduce power output) during Spring normal
conditions or N-1 conditions. Staff will be submitting formal data requests to the
applicant requesting a signed letter between the California Independent System
Operator, PG&E, and the applicant formalizing agreement between the parties of
this selected mitigation alternative, and for additional information regarding
Spring Off-Peak conditions. Without this information, staff may not be able to
conclude a less than significant impact on the transmission system and produce
a meaningful FSA.

AGENCY COORDINATION

The Colusa County Planning and Building Department has stated in a letter
dated December 21, 2001, that it requires the Energy Commission Preliminary
Staff Assessment (PSA) to begin processing the application for local land use
approvals (e.g., general plan amendment, rezone, and tentative map). The
County would use the PSA as their California Environmental Quality Act (CEQA)
document for their local land use decisions.

Staff intends to work in close coordination with County staff to facilitate and
streamline the public review of the PSA in accordance with CEQA and Warren-
Alquist Act requirements.

SCHEDULE

Staff expects to file its PSA on February 15, 2002 (which is consistent with the
number of days allotted by the Committee’s December 3, 2001 schedule).

Staff proposes to complete the FSA within seven weeks from the date the PSA is
published if all critical information items discussed above have been received,;
otherwise the FSA will be completed within 30 days from receipt of all critical
information items discussed above.

This schedule allows sufficient time for staff to conduct PSA workshops in
coordination with the County, for staff to receive final determinations from local,
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state, and federal agencies, and to receive critical information from the applicant.
However, as stated above, delays in submissions by the applicant to staff or to
the appropriate local, state, or federal agencies, could result in delays in
determinations and documents by agencies. Without such information, it would
be difficult for staff to prepare a conclusive and meaningful FSA.
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